Grantee: Springfielid, MA
Grant: B-08-MN-25-0003
April 1, 2009 thru June 30, 2009 Performance Report



Grant Number: Obligation Date:
B-08-MiN-25-0003

Grantee Name: Award Date:
Springfield, MA 03/0972009

Grant Amount: Contract End Date:
$2,666,272.00 03/16/2013

Grant Status: Review by HUD:
Aclive Reviewed and Approved

QPR Contact:
No QPR Contact Found

Disasters:

Declaration Number
NSP

Plan Description:

The City of Springfield has analyzed the HUD provided data and local foreclosure statistics, combined with City data
regarding condemned and vacant properties {o review and target city neighborhoods most in need of assistance
through the Neighborhood Stabilization Program{NSP).

Recovery Needs:

The City of Springfield will target NSP funding to the four contigous neighborhoods: Old Hill, Six Corners, South
End, and a portion of [owere Forest Park. The targeted neighborhoods are currently experiencing the greatest
percentage of home foreclosures in the City. NSP funds will be used for acquisition and reehah, direct homebuyer
assistance, homebuyer education, demolition, and land banking of acquired properties.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $4,094,189.00
Total GDBG Program Funds Budgeted NIA $2,175,408.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG PR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00

Program income Drawdown $0.00 $0.00




Progress Toward Required Numeric Targets

Reguirement

Minimum Qverall Benefit Percentage
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Required
99.99%
$0.00
$384,940.80
$256,627.20
$0.00

To Date
0.00%
$0.00
$0.00
$0.00
$0.00

The City of Springfield issued a Request for Qualifications for Developers to undertake rehabilitation of Foreclosed
properties within the designated NSP areas. Properties will be identified and developers will be chosen by early fall

with projects estimated to start by October 1, 2009.

Project Summary

Project #, Project Title This Report Period
Program Funds
Drawdown
1, Aquisition and Rehabilitation or Redavelopment of Foreclosed $0.00
2, Acquisition and Rehabilitation or Redevelopment of Foreclosed $0.00
3, Direct Homebuyer Assistance to Aquire Foreclosed Properties $0.00
4, Homebuyer Education $0.00
5, Demolition of Blighted Residantal Structures $0.00
8, Land Banking of Acquired Properties $0.00
7, Planning and Administration $0.00
9999, Restricted Balance $0.00

To Date

Project Funds
Budgeted

$893,077.00
$500,000.00
$541,568.00
$25,000.00
$300,000.00
$50,000.00
$256,627.00
$0.00

Program Funds
Drawdown

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00




